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ESTIMATE RUN 10/01/2021

ESTIMATE SUMMARY 11:04:34

CONTID: C23067         ESTIMATE NO: 0005 PROG 2005

PCN: 23067-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 LEADVILLE SOUTH RESURFACING PERCENT TIME:

PROJECT NO: STR0241-066                   

US 24 LEADVILLE SOUTH RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: LAKE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,467,755.29 PARTICIPATING $ $ 3,721,135.93

AWARD PROJECT AMT: 7,018,011.26 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -36,986.04

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

82.39

FIXED COMPLETION DATE

FIXED COMPLETION DATE

85.13%

1,110,481.83

3,721,135.93

3,721,135.93

3,684,149.89

$

$

$

$

6,357,273.46

0.00

6,357,273.46

0.00

6,357,273.46

-105,270.17

0.00

6,252,003.29

0.00

AMOUNT DUE 6,252,003.29 3,684,149.89

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 3,684,149.89

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CHAFFEE

  

131.0 TIME ALLOW: 10/29/2021 ??:??:??

ORIG TIME ALLOW: 10/29/2021 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/24/2021

05/24/2021

10/01/2021

02/11/2021

02/24/2021

03/10/2021

05/24/2021
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PCN: 23067-BID    ESTIMATE RUN 10/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.950

0.000

201-00000  
 

7,325.980.950

0.00

1.000

L S 

7,711.56000

0010 *Removal of Delineator 46.000

256.000

202-00090  
 

1,304.64302.000

1,105.92

350.000

EACH

4.32000

0015 *Removal of Asphalt Mat (Planing) 8,146.000

0.000

202-00240  
 

56,125.948,146.000

0.00

8,146.000

SY  

6.89000

0020 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

163,796.000

SF  

0.49000

0025 *Removal of Ground Sign 1.000

0.000

202-00810  
 

70.121.000

0.00

7.000

EACH

70.12000

0030 *Removal of Guardrail Type 3 0.000

3,051.000

202-01130  
 

8,725.863,051.000

8,725.86

9,137.000

LF  

2.86000

0035 *Removal of End Anchorage 0.000

19.000

202-01300  
 

5,021.8919.000

5,021.89

31.000

EACH

264.31000

0040 Clean Culvert 12.000

0.000

202-04002  
 

28,902.7212.000

0.00

14.000

EACH

2,408.56000

0045 Embankment Material (Complete In Place) 3,643.000

70.000

203-00060  
 

119,372.953,713.000

2,250.50

3,713.000

CY  

32.15000

0050 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

67.33000

0055 Rolling 0.000

5.000

203-01140  
 

750.005.000

750.00

40.000

HOUR

150.00000
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PCN: 23067-BID    ESTIMATE RUN 10/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

40.000

HOUR

150.00000

0065 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

40.000

HOUR

150.00000

0070 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

40.000

HOUR

150.00000

0075 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

40.000

HOUR

150.00000

0080 Front End Loader (Rubber Tire) 0.000

5.000

203-01590  
 

750.005.000

750.00

40.000

HOUR

150.00000

0085 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

30.000

HOUR

269.71000

0090 Laborer 0.000

4.000

203-02330  
 

286.444.000

286.44

40.000

HOUR

71.61000

0095 Topsoil (Onsite) 1,280.000

0.000

207-00700  
 

19,212.801,280.000

0.00

1,280.000

CY  

15.01000

0100 *Erosion Log Type 1 (12 Inch) 5,186.000

0.000

208-00002  
 

22,714.685,186.000

0.00

5,186.000

LF  

4.38000

0105 *Aggregate Bag 140.000

10.000

208-00035  
 

1,020.00150.000

68.00

150.000

LF  

6.80000

0110 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

1,618.24000
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PCN: 23067-BID    ESTIMATE RUN 10/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal and Disposal of Sediment (Labor) 44.000

0.000

208-00103  
 

2,373.3644.000

0.00

44.000

HOUR

53.94000

0120 Removal and Disposal of Sediment (Equipment) 13.000

0.000

208-00105  
 

1,402.4413.000

0.00

20.000

HOUR

107.88000

0125 Sweeping (Sediment Removal) 1.000

0.000

208-00106  
 

188.801.000

0.00

40.000

HOUR

188.80000

0130 Removal of Trash 48.000

3.000

208-00107  
 

6,877.3551.000

404.55

51.000

HOUR

134.85000

0135 *Erosion Control Management 23.500

6.500

208-00207  
 

16,263.3030.000

3,523.72

50.000

DAY 

542.11000

0140 *Reset Mailbox Structure (Type 1) 0.000

0.000

210-00011  
 

0.000.000

0.00

5.000

EACH

377.59000

0145 *Reset Ground Sign 7.000

0.000

210-00810  
 

2,265.557.000

0.00

15.000

EACH

323.65000

0150 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

0.000

EACH

1,078.83000

0155 Adjust Valve Box 1.000

0.000

210-04050  
 

863.061.000

0.00

1.000

EACH

863.06000

0160 *Organic Fertilizer 0.000

997.000

212-00700  
 

1,694.90997.000

1,694.90

997.000

LB  

1.70000

0165 *Humate 0.000

665.000

212-00703  
 

1,589.35665.000

1,589.35

665.000

LB  

2.39000
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PCN: 23067-BID    ESTIMATE RUN 10/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Seeding (Native) Drill 0.000

3.300

212-00706  
 

3,070.623.300

3,070.62

3.300

ACRE

930.49000

0175 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.000

ACRE

2,977.57000

0180 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

2,404.000

216-00201  
 

6,635.042,404.000

6,635.04

2,404.000

SY  

2.76000

0185 *Wildlife Biologist 100.500

2.500

240-00000  
 

15,557.12103.000

377.60

103.000

HOUR

151.04000

0190 *Removal of Nests 21.500

0.000

240-00010  
 

3,015.3821.500

0.00

21.500

HOUR

140.25000

0195 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

12.35000

0200 Aggregate Base Course (Class 6) 2,233.490

0.000

304-06000  
 

138,275.372,233.490

0.00

2,233.490

TON 

61.91000

0205 Aggregate Base Course (Class 7) 0.000

5,323.470

304-07000  
 

120,949.245,323.470

120,949.24

5,323.470

TON 

22.72000

0210 Hot Mix Asphalt (Patching) (Asphalt) 0.000

21.000

403-00721  
 

1,581.7221.000

1,581.72

21.000

SY  

75.32000

0215 Hot Mix Asphalt (Grading SX) (75) 3,336.340

28,299.370

403-34701  
 

1,866,506.8931,635.710

1,669,662.83

31,635.710

TON 

59.00000

0220 Hot Mix Asphalt (Grading ST)(75) 11,219.220

0.000

403-36701  
 

701,201.2511,219.220

0.00

11,219.220

TON 

62.50000
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PCN: 23067-BID    ESTIMATE RUN 10/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Asphalt Cement Performance Grade (PG 58-28) 845.930

0.000

411-03352  
 

441,744.65845.930

0.00

845.930

TON 

522.20000

0230 Asphalt Cement Performance Grade (PG 58-34) 192.510

1,664.000

411-03355  
 

1,100,947.561,856.510

986,785.28

1,856.510

TON 

593.02000

0235 Emulsified Asphalt (Slow-Setting) 9,433.000

15,127.000

411-10255  
 

78,592.0024,560.000

48,406.40

24,560.000

GAL 

3.20000

0240 *Structural Steel (Galvanized) 0.000

0.000

509-00001  
 

0.000.000

0.00

40.000

LB  

14.02000

0245 18 Inch Corrugated Steel Pipe 25.000

0.000

603-10180  
 

2,004.0025.000

0.00

25.000

LF  

80.16000

0250 24 Inch Corrugated Steel Pipe 22.000

0.000

603-10240  
 

1,912.0222.000

0.00

22.000

LF  

86.91000

0255 30 Inch Corrugated Steel Pipe 0.000

0.000

603-10300  
 

0.000.000

0.00

0.000

LF  

94.81000

0260 36 Inch Corrugated Steel Pipe 20.000

0.000

603-10360  
 

2,054.4020.000

0.00

20.000

LF  

102.72000

0265 18 Inch Steel End Section 4.000

0.000

603-30018  
 

1,648.884.000

0.00

4.000

EACH

412.22000

0270 24 Inch Steel End Section 4.000

0.000

603-30024  
 

3,037.884.000

0.00

4.000

EACH

759.47000

0275 30 Inch Steel End Section 0.000

0.000

603-30030  
 

0.000.000

0.00

0.000

EACH

958.41000
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PCN: 23067-BID    ESTIMATE RUN 10/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 36 Inch Steel End Section 2.000

0.000

603-30036  
 

2,261.122.000

0.00

2.000

EACH

1,130.56000

0285 *Guardrail Type 3 (6-3 Post Spacing) 0.000

3,275.000

606-00301  
 

101,328.503,275.000

101,328.50

9,575.000

LF  

30.94000

0290 *Transition Type 3G 0.000

14.000

606-01370  
 

34,738.3414.000

34,738.34

16.000

EACH

2,481.31000

0295 *Transition Type 3J 0.000

1.000

606-01385  
 

1,920.321.000

1,920.32

1.000

EACH

1,920.32000

0300 *End Anchorage Type 3K 0.000

1.000

606-01390  
 

2,103.721.000

2,103.72

1.000

EACH

2,103.72000

0305 *End Anchorage (Flared) 0.000

17.000

606-02005  
 

48,142.8117.000

48,142.81

31.000

EACH

2,831.93000

0310 *Delineator (Type I) 0.000

190.000

612-00001  
 

2,971.60190.000

2,971.60

595.000

EACH

15.64000

0315 *Delineator (Type II) 0.000

19.000

612-00002  
 

338.2019.000

338.20

257.000

EACH

17.80000

0320 *Delineator (Type III) 0.000

29.000

612-00003  
 

578.8429.000

578.84

148.000

EACH

19.96000

0325 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

97.000

SF  

19.42000

0330 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

23.000

SF  

23.73000
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PCN: 23067-BID    ESTIMATE RUN 10/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

105.000

LF  

19.42000

0340 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

26.000

EACH

161.82000

0345 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

35.000

LF  

26.97000

0350 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

10.000

EACH

269.71000

0355 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

40,200.000

LF  

0.20000

0360 *Construction Surveying 0.810

0.110

625-00000  
 

31,090.770.920

3,717.38

1.000

L S 

33,794.32000

0365 *Construction Surveying (Hourly) 16.000

0.000

625-00001  
 

3,020.8016.000

0.00

50.000

HOUR

188.80000

0370 *Mobilization 0.600

0.400

626-00000  
 

600,000.001.000

240,000.00

1.000

L S 

600,000.00000

0375 Public Information Management (Tier III) 98.000

39.000

626-01113  
 

7,722.69137.000

2,198.43

172.000

DAY 

56.37000

0380 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,791.000

GAL 

70.12000

0385 *Pavement Marking Paint (High Build) 909.000

1,252.000

627-00013  
 

92,080.212,161.000

53,347.72

2,161.000

GAL 

42.61000
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PCN: 23067-BID    ESTIMATE RUN 10/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30411  
 

0.000.000

0.00

400.000

SF  

25.89000

0395 *Flagging 1,653.500

2,039.500

630-00000  
 

113,559.753,693.000

62,714.63

6,000.000

HOUR

30.75000

0400 *Traffic Control Inspection 32.000

13.000

630-00007  
 

14,564.2545.000

4,207.45

76.000

DAY 

323.65000

0405 *Traffic Control Management 51.000

26.000

630-00012  
 

99,684.2077.000

33,659.60

152.000

DAY 

1,294.60000

0410 *Flashing Beacon (Portable) 2.000

1.600

630-80001  
 

3,301.203.600

1,467.20

4.000

EACH

917.00000

0415 *Barricade (Type 3 M-B) (Temporary) 0.500

0.400

630-80336  
 

179.620.900

79.83

6.000

EACH

199.58000

0420 *Construction Traffic Sign (Panel Size A) 36.500

56.200

630-80341  
 

7,500.3692.700

4,547.14

124.000

EACH

80.91000

0425 *Construction Information Sign 4.000

3.200

630-80348  
 

1,553.547.200

690.46

8.000

EACH

215.77000

0430 *Portable Message Sign Panel 2.000

1.600

630-80355  
 

21,360.823.600

9,493.70

4.000

EACH

5,933.56000

0435 *Drum Channelizing Device 26.000

93.700

630-80360  
 

3,873.49119.700

3,032.13

150.000

EACH

32.36000

0440 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

10.000

EACH

43.15000
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PCN: 23067-BID    ESTIMATE RUN 10/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

10.000

EACH

43.15000

0450 Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000.000

0.00

0.000

LF  

11.65000

0455 *Traffic Cone 62.500

54.500

630-80380  
 

1,578.33117.000

735.21

400.000

EACH

13.49000

0460 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

4.000

DAY 

1,078.83000

0465 Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.000

0.000

630-85006  
 

0.000.000

0.00

0.000

EACH

4,854.73000

0470 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

0.500

1.300

630-85040  
 

74,762.861.800

53,995.40

2.000

EACH

41,534.92000

0475 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

112,939.460

F A 

1.00000

0480 F/A Asphalt Pavement Incentive 18,857.890

111,080.000

700-70012  
 

129,937.89129,937.890

111,080.00

129,937.890

F A 

1.00000

0485 F/A Fuel Cost Adjustment 34,531.200

60,161.540

700-70016  
 

94,692.7494,692.740

60,161.54

94,692.740

F A 

1.00000

0490 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

198,000.000

F A 

1.00000

0495 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000
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PCN: 23067-BID    ESTIMATE RUN 10/01/2021

PROJECT: STR0241-066                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:04:34

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A On-The-Job Trainee 5,570.000

7,230.000

700-70023  
 

12,800.0012,800.000

7,230.00

12,800.000

F A 

1.00000

0505 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

0.000

F A 

1.00000

0510 Project First Program 1,000.000

0.000

700-70111  
 

1,000.001,000.000

0.00

2,000.000

F A 

1.00000

0530 Added Item (Dollar)/ Overweight Truck Price Reduction -300.000

-100.000

900-00006  
 

-400.00-400.000

-100.00

-380.000

DOL 

1.00000

0535 Waterproofing (Membrane)(Spec) 0.000

24.000

515-00122  
 

1,957.9224.000

1,957.92

24.000

SY  

81.58000

0540 *Spray-on Mulch Blanket 0.000

2.800

213-00012  
 

11,158.002.800

11,158.00

2.800

ACRE

3,985.00000

CAT 6,315,199.043,721,135.937,425,680.94CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 *Field Office (Special) 1.000

0.000

620-00005  
 

19,418.931.000

0.00

1.000

EACH

19,418.93000

0520 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,261.271.000

0.00

1.000

EACH

17,261.27000

0525 *Sanitary Facility 1.000

0.000

620-00020  
 

5,394.151.000

0.00

1.000

EACH

5,394.15000

CAT 42,074.350.0042,074.35CURRENT AMT0400 $ $ $

$ 6,357,273.393,721,135.93$7,467,755.29$CURRENT AMTPROJECT TOTAL


